

Attachment -IV-
A - Results-Based Logical Framework

Country and Project Name : Country: Burkina Faso – Shea Butter Eco-Processing Centers in Burkina Faso (Project # 4367)						
Project Goal : To support project preparation studies to enhance the bankability of the Project "Shea Butter Eco-Processing Centers in Burkina Faso "						
RESULTS CHAIN		PERFORMANCE INDICATORS			MEANS OF VERIFICATION	RISKS/ MITIGATION MEASURES
		Indicator (including CSI)	Baseline Situation	Target		
IMPACT	Enhanced Food and nutrition security, job creation, income generation and poverty reduction for smallholder farmers, including women, through development of dams and agriculture infrastructure facilities for Shea-butter production and processing in Burkina Faso.	African Population living below \$2.00 per day	Current size of African Population experiencing poverty	To lift 50 million people in Africa out of poverty over the next decade.	World or UN Development indicators	Risk 1: Limited procurement capacity of the Grantee may cause delay in the procurement process and project implementation. Mitigation 1: AFT CU will provide Grantee with all needed technical back-up to beef-up their procurement capacity, and assist in development of the procurement plan to facilitate the procurement process
OUTCOMES	– Incomes and welfare of participating smallholder farmers improved; – Output of processed Shea-butter increased; – Health conditions enhanced through production and consumption of nutritious food products; – Employment opportunities created for smallholders, of which 72% is women.					Risk 2: Take-off of the study may be delayed due to unforeseen Mitigation 2: AFT will work and follow up closely with the Grantee & Consultants to ensure timely work delivery
OUTPUTS	a. Increased production of Shea-butter. b. Improved food and nutrition security; c. More jobs, higher employment and improved livelihood opportunities; d. Higher income and improved welfare of smallholders; e. Ensure that at least 35% of beneficiaries are women.				a. About 24,000 smallholder Shea producers; b. 35% of beneficiaries (8,400) are women; c. Beneficiaries to earn about US\$5,000/year; d. Improved "Shea" butter processing plant installed and made accessible to smallholder "Shea" farmers	Risk 3: Private sector may lack the capacity to collect necessary data and provide timely report. Mitigation 3: AFT team will train appointed Grantee's staff on use of all AFT Reporting Templates for ease of data collection and timely reporting. Risk 4: Tendency to wrongly assume that the AFT Grant is another free money that MUST be completely used off even when there is no justifiable need for it. Mitigation 4: AFT will use all available communication means to educate the Grantee on the need for transparency and proper accountability on use of AFT resources.

18

18

**AFRICAN DEVELOPMENT
VICE-PRESIDENCY
AGRICULTURE, HUMAN
AND SOCIAL DEVELOPMENT**

Comments & Answers

Obstacles & Solutions	Description of Obstacles
-----------------------	--------------------------

Use of Funds	Expense (USD)
--------------	---------------

Work Program for
Activity Planned

Date of Report:
Quarter Reported:

Country and Project Name : Country: Burkina Faso – Shea Butter Eco-Processing Centers in Burkina Faso (Project # 4367)						
Project Goal : To support project preparation studies to enhance the bankability of the Project "Shea Butter Eco-Processing Centers in Burkina Faso "						
RESULTS CHAIN		PERFORMANCE INDICATORS			MEANS OF VERIFICATION	RISKS/ MITIGATION MEASURES
		Indicator (including CSI)	Baseline Situation	Target		
KEY ACTIVITIES	Signing of Project Letter of Agreement; Development and approval TORs; Procurement processes & Recruitment of Consultants, Project execution – field works and activities (Financial feasibility studies (Business Planning and Financial Modelling); Site feasibility and mapping; Tree Mapping and Forestry Assessment; Site Technology Development and Planning; and Project Completion Report), monitoring and evaluation, supervision of activities; stakeholder meetings and consultations; report writing.		Key Project deliverables: a. Project inception Report b. Activity Reporting (Report on completion of each major activity) c. Report on Completion of each Component d. Quarterly Report e. Project Completion Report (PCR)		Total Project Cost (USD): 485,000.00	
					Key activities: 1. Business Planning and Financial Modelling (USD45,000); 2. Site feasibility and mapping (USD130,000) 3. Tree Mapping and Forestry Assessment (US\$150,000) 4. Site Technology Development and Planning (USD150,000); 5. Project Completion Report (USD10,000)	

Attachment V
Form of Quarterly Progress Report

AFT Beneficiary Quarterly Report			
Name of Project – Country			
Date of Report:		Report Author:	
Quarter Reported:		Title of Author	

Work Program for the Quarter		
Activity Planned	Associated Deliverable(s)	Date

Use of Funds		
Expense (USD)	Associated Activity/Planned Procurement	Date

Obstacles & Solutions	
Description of Obstacle	Description of Solution

Comments & Additional Information

Note: Please attach any relevant documents including financial statements, written work programs, training brochures/outlines, training attendance lists, consultant reports, photographs, etc

PS

PS

WV

Implementation progress:

[Use relevant short term outputs from the logframe the project proposal to provide data on real achievement. Include all applicable outputs based on the original time frame or action plan from the project proposal. If outputs are no longer relevant to project completion, include them here and provide comments. Add rows if necessary]

Short-term Outputs (from column [] of Log Frame)	Indicative Targets/Timeframe (from column [] of Log Frame)	Real Achievement	Comments/Development impact

88

UPO

ATTACHMENT VI
LIST OF ELIGIBLE COUNTRIES FOR PROCUREMENT
REGIONAL MEMBER COUNTRIES

- | | |
|--|-------------------------|
| 1. Algeria | 28. Libya |
| 2. Angola | 29. Madagascar |
| 3. Benin | 30. Malawi |
| 4. Botswana | 31. Mali |
| 5. Burkina Faso | 32. Mauritania |
| 6. Burundi | 33. Mauritius |
| 7. Cameroon | 34. Morocco |
| 8. Cape Verde | 35. Mozambique |
| 9. Central African Republic | 36. Namibia |
| 10. Chad | 37. Niger |
| 11. Comoros | 38. Nigeria |
| 12. Congo | 39. Rwanda |
| 13. Democratic Republic of Congo (DRC) | 40. Sao Tome & Principe |
| 14. Cote d'Ivoire | 41. Senegal |
| 15. Djibouti | 42. Seychelles |
| 16. Egypt | 43. Sierra Leone |
| 17. Equatorial Guinea | 44. Somalia |
| 18. Eritrea | 45. South Africa |
| 19. Ethiopia | 46. South Sudan |
| 20. Gabon | 47. Sudan |
| 21. Gambia | 48. Swaziland |
| 22. Ghana | 49. Tanzania |
| 23. Guinea | 50. Togo |
| 24. Guinea-Bissau | 51. Tunisia |
| 25. Kenya | 52. Uganda |
| 26. Lesotho | 53. Zambia |
| 27. Liberia | 54. Zimbabwe |

pu

180

180

NON-REGIONAL MEMBER COUNTRIES

- | | |
|--------------|------------------------------|
| 1. Argentina | 14. Korea |
| 2. Austria | 15. Kuwait |
| 3. Belgium | 16. Netherlands |
| 4. Brazil | 17. Norway |
| 5. Canada | 18. Portugal |
| 6. China | 19. Saudi Arabia |
| 7. Denmark | 20. Spain |
| 8. Finland | 21. Sweden |
| 9. France | 22. Switzerland |
| 10. Germany | 23. Turkey |
| 11. India | 24. United Kingdom |
| 12. Italy | 25. United States of America |
| 13. Japan | 26. Luxembourg |

PS

CHW

Attachment I
Purpose, Terms, and Conditions of the AFT Grant

1. The purpose of this Grant to the Recipient is to support project preparation studies that would enhance the Project's bankability.
 - (A) The Project preparatory activities consist of Components 1 - 5 as follows:
 - Component 1:** Financial feasibility studies (Business Planning and Financial Modelling);
 - Component 2:** Site feasibility and mapping;
 - Component 3:** Tree Mapping and Forestry Assessment;
 - Component 4:** Site Technology Development and Planning; and
 - Component 5:** Project Completion Report.
 - (B) The expected outcomes of the Project include the following:
 - (a) Incomes and welfare of participating smallholder farmers improved;
 - (b) Output of processed Shea-butter increased;
 - (c) Health conditions enhanced through production and consumption of nutritious food products;
 - (d) Employment opportunities created for smallholders, of which 72% is women.
2. The Recipient declares its commitment to the objectives of the Project and agrees to:
 - (a) Implement the Project with due diligence and efficiency;
 - (b) Promptly provide the staff, facilities, services and other resources required for the Project;
 - (c) Furnish to the Bank, all information covering such activities and the use of the proceeds of the Grant as the Bank shall reasonably request; and
 - (d) Exchange views with the Bank's representatives from time to time, on the progress and results of such activities.
3. Disbursement of the Grant will be on the basis of Direct Payment method as defined in the Bank's *Disbursement Handbook, 2012 Edition*, as amended from time to time and available at <http://www.afdb.org/en/documents/document/disbursement-handbook-10413/>. The first disbursement shall be conditional upon fulfilment of the following conditions:

py

Ufu

- (a) the signature of this Letter of Agreement by the Recipient and the Bank; and
 - (b) Submission by the Recipient of all necessary documentation required for Direct Payments under the Bank's *Disbursement Handbook, 2012 Edition*, as amended from time to time.
4. The obligation of the Bank to make subsequent disbursement(s) of the Grant shall be conditional upon fulfilment of the following conditions by the Recipient:
- (a) Submission by the Recipient of all necessary documentation required for Direct Payments under the Bank's *Disbursement Handbook, 2012 Edition*, as amended from time to time; and
 - (b) Submission of quarterly Project progress reports (or any other report) when due to the Bank.
5. The Grant funds shall be disbursed upon satisfactory proof from the Recipient of having fulfilled the conditions precedent listed in paragraphs 3 and 4 of Attachment I (*Purpose, Terms and Conditions of the AFT Grant*) hereof. The amounts of the Grant withdrawn shall carry no service charge as provided in paragraph 5 of Attachment II (*Financial Conditions applicable to the AFT Grant*) hereof.
6. The Grant funds must not be used for Technical Assistance (TA) or capacity building (CB) of any kind (including organizing workshops, trainings, etc.), but the use must be limited to the preparatory activities (mainly studies) for which the Grant was approved.
7. The Recipient shall employ consultants acceptable to the Bank on terms and conditions satisfactory to the Bank. The consultants shall be selected in accordance with the Bank's *Rules and Procedures for Use of Consultants, May 2008, revised July 2012*, as amended from time to time. No substitution of such consultants or modification of the terms and conditions of their employment shall be made except with the prior approval of the Bank.
8. The closing date for the implementation of the Grant is 3 months from the Effective Date (the "Closing Date").
9. The Recipient shall ensure that the proceeds of the Grant shall be used exclusively for the procurement of consultants, goods and services in the territories of Member States of the African Development Bank listed in attachment VI (*List of Eligible Countries for Procurement*) of this Letter of Agreement.
10. The Recipient shall cause the accounts and the records of any specific activity financed with the resources of the Grant to be audited by an independent external auditor that is to be recruited and paid for by the Bank. There will be one single audit of the Project to be conducted at Project completion, which shall cover the activities of the entire duration of the Project. The results of the audit shall be furnished to the Bank not later than six (6) months after the Closing Date of the Project.



- (a) the signature of this Letter of Agreement by the Recipient and the Bank; and
 - (b) Submission by the Recipient of all necessary documentation required for Direct Payments under the Bank's *Disbursement Handbook, 2012 Edition*, as amended from time to time.
4. The obligation of the Bank to make subsequent disbursement(s) of the Grant shall be conditional upon fulfilment of the following conditions by the Recipient:
- (a) Submission by the Recipient of all necessary documentation required for Direct Payments under the Bank's *Disbursement Handbook, 2012 Edition*, as amended from time to time; and
 - (b) Submission of quarterly Project progress reports (or any other report) when due to the Bank.
5. The Grant funds shall be disbursed upon satisfactory proof from the Recipient of having fulfilled the conditions precedent listed in paragraphs 3 and 4 of Attachment I (*Purpose, Terms and Conditions of the AFT Grant*) hereof. The amounts of the Grant withdrawn shall carry no service charge as provided in paragraph 5 of Attachment II (*Financial Conditions applicable to the AFT Grant*) hereof.
6. The Grant funds must not be used for Technical Assistance (TA) or capacity building (CB) of any kind (including organizing workshops, trainings, etc.), but the use must be limited to the preparatory activities (mainly studies) for which the Grant was approved.
7. The Recipient shall employ consultants acceptable to the Bank on terms and conditions satisfactory to the Bank. The consultants shall be selected in accordance with the Bank's *Rules and Procedures for Use of Consultants, May 2008, revised July 2012*, as amended from time to time. No substitution of such consultants or modification of the terms and conditions of their employment shall be made except with the prior approval of the Bank.
8. The closing date for the implementation of the Grant is 3 months from the Effective Date (the "Closing Date").
9. The Recipient shall ensure that the proceeds of the Grant shall be used exclusively for the procurement of consultants, goods and services in the territories of Member States of the African Development Bank listed in attachment VI (*List of Eligible Countries for Procurement*) of this Letter of Agreement.
10. The Recipient shall cause the accounts and the records of any specific activity financed with the resources of the Grant to be audited by an independent external auditor that is to be recruited and paid for by the Bank. There will be one single audit of the Project to be conducted at Project completion, which shall cover the activities of the entire duration of the Project. The results of the audit shall be furnished to the Bank not later than six (6) months after the Closing Date of the Project.

11. The Recipient shall monitor and evaluate the progress of the Project in accordance with the key performance indicators set out in Attachment IV (results based logical framework) and prepare comprehensive project reports substantially in the form set out in Attachment V (Form of Quarterly Progress Report). Each progress report shall cover
- a period of three (3) months, and shall be furnished to the Bank not later than thirty (30) days after the end of the period covered by such report. Quarterly progress reports shall include, *inter alia*:
- (a) An update on the status of the Project activities and their implementation;
 - (b) Disbursements made or anticipated;
 - (c) A projected program for subsequent quarters; and
 - (d) An update on actual and planned procurement activities and the status of their implementation.
12. The Recipient shall ensure that publications, websites, annual reports, promotional materials produced, dissemination events, workshops, key events and launches organised and implemented using Grant proceeds conspicuously acknowledge the role of AFT Donors and the Bank.
13. The Recipient shall prepare a project completion report at the end of the implementation of the Project. The Completion Report shall be furnished to the Bank not later than two (2) months after the Closing Date, and
14. No withdrawals of the Grant shall be made after the earlier of the final disbursement date or the Closing Date, and any amount of the Grant then remaining undrawn shall be cancelled, unless the Bank establishes a later date.
15. This Agreement is concluded in accordance with the Agreement Establishing the African Development Bank (the "AfDB Charter"). Nothing in this Agreement is intended, or should be construed, to waive any rights, privileges or immunities of the Bank derived from the AfDB Charter or from its status as an international financial institution.

Attachment II
Financial Provisions Applicable to the AFT Grant

1. The Bank shall disburse funds to the Recipient to meet expenditures specified in Attachment III. The Recipient should submit a written application for withdrawal in the form specified by the Bank, signed on behalf of the Recipient (as provided in Paragraph 2 of this attachment) and accompanied by evidence of the expenditures made or, if the Bank shall so agree, to be made.
2. The Recipient's Director, or any person(s) designated in writing by him shall sign withdrawal applications for the Grant on behalf of the Recipient. Authenticated specimen signatures of the designated persons shall be provided to the Bank with the first application.
3. The Grant shall be disbursed in United States Dollars.
4. Withdrawals shall be made only for expenditures for services supplied from eligible countries as provided under Attachment VI (*List of Eligible Countries for Procurement*).
5. No service charge will be applied to the proceeds of the Grant.
6. The Bank may, by notice to the Recipient, suspend at any time further disbursements of the Grant if any of the following events of suspension shall have occurred:
 - (a) Funds withdrawn have not been used for the purpose agreed between the Recipient and the Bank; or
 - (b) The activities are not carried out in accordance with the standards or methods agreed to in writing between the Recipient and the Bank.
7. At any time after disbursements of the Grant have been suspended pursuant to the provisions hereof, the Bank may, by notice to the Recipient, cancel any amount of the Grant remaining undisbursed.
8. For purposes of any correspondence, notice or demand provided herein, the following addresses shall apply:

PS

JSO